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ECKERSLEY-HALL BUILDING COMMITTEE 

MIDDLETOWN SENIOR/COMMUNITY CENTER 

JANUARY 12, 2015 

61 DURANT TERRACE 

6:00 PM 
 

Members Present: Joe Samolis, Trevor Davis, Augie DeFrance IV, Annabelle Malone, Ed 

Monarca Phil Pessina, Bill Wasch 

Members Absent: Ed Dypa, Ryan Kennedy, Larry Riley 

Others Present: Beth Lapin (staff); Steve June, (SP+A); Joe Aresco (MA&M); Ann 

Gregg, Deb Stanley (Recreation/Community); Bob Dobmeier (PW); Ron 

Organek, Phil Cacciolo (Greater Middletown Military Museum) 

  

1.0 OPEN MEETING 

Chair Joe Samolis opened the Eckersley Hall Building Committee meeting at 6:00 PM at the 

Middletown Senior/Community Center.  

 

2.0 APPROVAL OF MINUTES 
Chair Samolis asked for approval of the December 8, 2014 minutes. Annabelle Malone made the 

motion to accept, seconded by Augie DeFrance. The vote to approve was unanimous. 

 

3.0 FINANCIAL REPORT 

FINANCIAL STATEMENT 

Beth presented the financial report from January 5, 2015. Expenses since the previous meeting 

included pre-approved payments to MA+M and SP+A, plus salary for secretary/assistant. Moved 

by Augie DeFrance and seconded by Ed Monarca, the financial report acceptance passed 

unanimously. 

 

BUDGET ITEMS 

The committee received an invoice from Suburban Office Furniture dated 12/18/14 for 

$12,588.89 to cover furniture, within the approved amount. Augie DeFrance made the motion to 

accept, seconded by Ed Monarca. The vote to approve payment was unanimous.  

 

NBI New England/Interscape submitted an invoice for furniture for $41,564.54, the amount 

previously approved. Phil Pessina made the motion to accept, seconded by Augie DeFrance. The 

vote to approve payment was unanimous. 

 

The committee received an invoice from Trinity Furniture for $43,361.25, twenty-one cents less 

than the approved amount. Ed Monarca made the motion to accept, seconded by Augie 

DeFrance. The vote to approve payment was unanimous. 

 

These Guys Install presented an invoice for $17,704.67, the amount the committee approved for 

TVs, digital sign, and wall plates. Phil Pessina made the motion to accept, seconded by Ed 

Monarca. The vote to approve payment was unanimous. 
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The committee received invoices from Northeastern Communications for $37,747 and $3,420.99 

for a total of $41,167.99, within the amount approved by the committee. Augie DeFrance made 

the motion to accept, seconded by Ed Monarca. The vote to approve payment was unanimous. 

 

Utility Communications provided an invoice for $39,140.31 for surveillance cameras, as 

approved previously for a purchase order. Annabelle Malone made the motion to accept, 

seconded by Augie DeFrance. The vote to approve payment was unanimous. 

 

Bob Dobmeier presented an invoice for $882.50 from Eagle Environmental for assessment and 

testing, as approved previously for their purchase order. Phil Pessina made the motion to accept, 

seconded by Augie DeFrance. The vote to approve payment was unanimous. 

 

Steve June presented an invoice from MA&M dated 1/05/15 for a total of $138,562.78,which 

included dropping the retainage to 2.5%. Annabelle Malone made the motion to accept, seconded 

by Ed Monarca. The vote to approve payment was unanimous. 

 

The city received a check from Connecticut Light and Power for $15,809.50, which was the 

energy efficiency grant for the choice of lights and heat. This money was used to reduce the 

amount necessary for the second bond. Augie DeFrance made a motion, seconded by Annabelle 

Malone, to accept this money. 

 

4.0 PUBLIC COMMENTS 
Ron Organek, President of Greater Middletown Military Museum, expressed his confusion about 

funds from state/city. He indicted the need for an exact amount in order to develop a business 

plan. 

 

Phil Pessina made an amendment to move item 5.5 to the first item in NEW BUSINESS. 

Seconded by Annabelle Malone, the vote to move the item was unanimous.  

 

Beth read an email from former Chair Ron Klattenberg that congratulated the committee, 

Silver/Petrucelli, and Joe Aresco for doing such an amazing job.  

 

There were no additional comments. Phil Pessina moved to close the public comment period. 

Seconded by Ed Monarca, the vote to approve was unanimous.  

   

5.0 NEW BUSINESS  
MILITARY MUSEUM ALLOCATION  

Chair Samolis explained that the Senior Center budget included $300,000 from bond #2 to be 

used as a reimbursement for the State grant of $300,000. Thus there would be a total of $300,000 

available, with any state reimbursement being used to offset bond #2’s total bonded amount.   

 

Phil Pessina made a motion, seconded by Annabelle Malone, to give Public Works authority to 

spend $300,000 plus any remainder in bond #2 for the military museum at Veteran’s Memorial 

Park, upon the dissolution of the Eckersley-Hall Building Committee. The vote to approve was 

unanimous. 

 



Eckersley Hall Building Committee Minutes  3 

January 12, 2015 

ARESCO CONSTRUCTION SCHEDULE AND UPDATE 

Joe Aresco reported he was working with SP+A for final punch list, which included final rails,  

HVAC, and perhaps some paint touchup. He said the flagpole still in progress and the plaque 

was on order, hopefully available for the Grand Opening. The city was working on the room 

name signs. 

 

SILVER/PETRUCELLI CONSTRUCTION ACTIVITY REPORT 

Steve June presented two change orders for a total of $5,325: 

 RCO #36: lower bathroom men’s lights $3,354 

 RCO #41: wood rail at center stair: $1,971 

Trevor Davis made a motion, seconded by Ed Monarca, to approve these RCOs for a total of 

$5,325. The vote to approve was unanimous.   

 

LEED STATUS 

Joe Aresco reported his office manager, still entering information into LEED, was working with 

SP+A. He expected to close out in the next few weeks. Preliminary reports were good on 

reaching LEED goals. Steve June and Bob Dobmeier suggested the maintenance bond be used as 

leverage against LEED, since it could take up to nine months for its approval. 

  

GRAND OPENING 

Joe Samolis announced that the Grand Opening was scheduled for Friday, February 6 at 3:00 to 

4:30 PM. Invitations would be going out this week. 

 

6.0 OTHER BUSINESS 

There was no other business. 

 

7.0 ADJURNMENT 
Chair Samolis asked for a motion to adjourn. Made by Phil Pessina and seconded by Ed 

Monarca, the vote was unanimous and the meeting adjourned at 6:58 PM. 


